
 
 

CONSULTING CONTRACT EXTENSION 

 DUNSKY ENERGY CONSULTING (“DEC”), a business entity organized under the 

laws of the Province of Quebec, Canada, and the Rhode Island ENERGY EFFICIENCY AND 

RESOURCE MANAGEMENT COUNCIL (“EERMC”), a council created by R. I. Gen. Laws 

§42-140.1-1 et seq. hereby agree to an extension of an existing contract between DEC and 

EERMC. This contract extension is executed in accordance with EERMC’s authority under R.I. 

Gen. Laws §42-140.1-6. EERMC and DEC agree as follows: 

1. On December 8, 2016, DEC and the EERMC executed a Consulting Contract.  

 

2. As evidenced by EERMC’s letter dated December 8, 2016, the parties intended that the 

Consulting Contract cover DEC’s activities through October, 2017. 

 

3. In December, 2017, DEC submitted the attached “2017 Retainer Progress Update” 

Memorandum (“DEC Memo”) to EERMC. 

 

4. The DEC Memo indicates that “[o]verall, [DEC] has completed the majority of the 

planned tasks under the retainer, but some of our planned work has been (sic) delayed for 

the following reasons: 

1. There has been much focus in this year’s EE planning on the state budget scoop 

and limits, and therefore less attention has been payed to financing programs and 

discussions. 

2. C-PACE and EBF have not yet generated significant volume in 2017 – and are 

likely better suited for a review after the calendar year is complete. 

3. National Grid has not yet implemented its planned financing pilots or 

undertaken further financing evaluations in 2017.” 

5. The DEC Memo indicates that “about 180 of the planned 442 hours in our retainer budget 

to pursue the outstanding tasks from the retainer workplan” remain, based on the 

circumstances listed in paragraph 4 above. 

 

6. The DEC Memo requests an extension of the Consulting Contract to March 31, 2018. 

 

7. Based on the foregoing, the parties hereby agree to an extension of the Consulting 

Contract to March 31, 2018, as requested by DEC.  

 



 
 

8. The terms of scheduling and payment of this contract extension are contained in the 

attached DEC Memo. The parties agree to abide by such scheduling and payment terms, 

which are incorporated herein by reference. 

 

9. All other terms and conditions of the Consulting Contract remain in full force and effect.  

 

DUNSKY ENERGY CONSULTING ENERGY EFFICIENCY AND RESOURCE 

MANAGEMENT COUNCIL 

 

By:___________________________ By:_______________________________ 

Its: Its: Chairman 

Date:  Date:       

 

 By:_______________________________ 

 Its:  Executive Director 

 Date:       

 


